# TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

| Date | Task | Time involved | Team member responsible (student initials) | Comments |
|---|---|---|---|---|
| 11/20/2021  1. | Brainstorm ideas for the website | 5 hours | E.P. | The brainstorming process went well, we started off by coming up with a few general events for the part of the website that responds to this years theme and we talked about our schools technology program. |
| 12/7/2021  2. | Start laying out basic design for the website | 5 hours | G.R. | We decided on how we would separate the two different sections of the website and began to decide on the overall layout and section titles. |
| 12/29/2021  3. | Finalize design and begin collecting images and writing text pieces for the website | 10 hours | J.L. | We agreed on how we wanted our final design to be and started assigning who would collect which images and write which text blurbs for the website, along with researching more about our schools tech program. |
| 1/13/2022  4. | Build School's technology program section of the website | 15 hours | J.L. | We worked together to code the first portion of our website which covers our school's tech program and we focused on creating a beautiful user interface. |
| 1/16/2022  5. | Build this years theme part of website | 15 hours | G.R. | We then moved on to answering this years theme and creating our own virtual event in a very user friendly and easily accessible manner. |
| 1/28/2022  6. | Review Website for and Bugs or other issues | 2 hours | E.P. | We decided to go through our website and double check all of the features to make sure that everything was working correctly and we had to fix a few small bugs. |

Advisor Name: Dan Steepleton

Student Initials: G.R., J.L., E.P.

Advisor Signature: *Dan Steepleton*